

AI IN CONSTRUCTION STRATEGY

The Pre-Construction and Construction Administration (CA) phases require precise communication, rigorous scheduling, and proactive risk management. Generative AI can significantly streamline this heavy documentation workload, allowing architects to respond to project variables faster. In this assignment, you will use AI to draft critical project management documents for a fictive project scenario.

You will be evaluated on the following outcomes: ensuring construction phasing and schedule are logically developed and structured; ensuring project costs are clearly presented and justified in a short proposal; drafting a clear, actionable RFI response based on a simulated design conflict; and developing a comprehensive risk log to proactively identify and mitigate potential project issues.

Recommended AI Toolkit: You may use any accessible Large Language Model (e.g., Google Gemini, ChatGPT, Claude, or Microsoft Copilot) to generate your documentation drafts. For research on cost metrics or industry standards, tools like Perplexity AI are encouraged. All outputs must be reviewed, edited, and formatted to ensure technical accuracy and professional presentation.

**STEP 1
PHASING &
SCHEDULE**

Use AI to develop a short proposal outlining the logical construction phasing and baseline schedule for your fictive project.

**STEP 2
COST PROPOSAL**

Generate a clear, high-level cost estimate proposal that aligns with your project scope and proposed phasing.

**STEP 3
RISK
MANAGEMENT**

Use AI to generate a comprehensive project risk log to identify, track, and propose mitigations for potential design or construction vulnerabilities.

Criteria	Points
Phasing & Schedule	5 pts
Cost Proposal	5 pts
Risk Management	5 pts
Total	15 pts